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INC 
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93 RF 8350 July 12 1993 

J K Hartman 
Assistant Manager for Transition 

and Environmental Restoration 
Ern 
Attn P Singh 

OPERABLE UNIT NO 1 881 HILLSIDE MILESTONES RLB 345 93 

As we have discussed with Department of Energy (DOE) staff Technical Memorandum 
(TM) 10 and TM 1 1  were not granted schedule extensions when the Environmental 
Protection Agency (EPA) and the Colorado Department of Health (CDH) granted extenslons 
on the other Feasibility Study (FS) milestones They were not granted extenslons because 
they are not milestones to EPA and CDH However like the FS milestones that were granted 
extensions the work to be presented in these Technical Memoranda cannot be completed 
until the Remedial Investigation issues concerning contaminants of concern (COCs) are 
resolved 

Technical Memorandum 10 is listed currently for July 15 1993 and IS expected to be 
delivered to DOE on September 3 1993 if the Remedial Investigation schedule does not 
change Technical Memorandum 11 is listed as September 30 1993 and mll be listed in 
the N94 work package (#12006) as a milestone for November 15 1993 E G G  Rocky 
Flats Inc requires that because these Techntcal Memoranda were listed as external 
milestones any change must be presented to the Plant Change Control Board This 
presentation is scheduled for July 23 1993 
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Please call C B Gee of Remediation Project Management at extensm 8550 if there are 
ClASSlFlCATlON 

R L Benedetti 
Associate General Manager 
Environmental Restoration NanageTent 
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ROCKY FLATS PLANT CHANGE CONTROL BOARD (PCCB) 
BASELJNE CHANGE PROPOSAL (BCP) 

BCP No 433 

1 

Title. OW1 881 HJbrde Redasrlfiatlon and Rexheduhng of Mrlestonea BdrR Code EW2O.l(LIO-l 

orgazuzahon Enwronmental Restorahon 
R o p m M a n a g e r  RLBenedett~ f i t  8540 mte: 
MdEO bad R J sdrsssburger Ext 4888 Dak 
R F O h d  R J Schassburger Extw mte 

4 DoesTiusAffecttheContractLIneItem (CWY/W a s k r p t o ~ l o d ; ~ )  

CLIN Numbeds) scope Schedule Cost 
Y N  Y N  Y N  

5 BasehneImpacts 
Scope Schedule Cost 

Cost Account WP Manager RFO 
W/P Number Work Package Title Concurrence Concurrence 
AAOl/12011 OUIIl881 Hillside Assessment REI 

Rn on 
OR 

no 

na 
TotaL 0 

6 PCCB Approval/DisapprovaL 

EG&G ER Mgmt 

EG&G Envk WM 

EG&G Fac Mg/Ops 

EG&G Trans & Cap 

EG&G Adm k Plan 

X C B  Chairman 

Actions Xquired 

Y N  Signature 

c1 u 
R 0 n 

Y N  signature 

uu RFO EM 

WSI UU 

i Contxacting Officer Ext Date I 



A. 

ROCKY FLATS PLANT CHANGE CONTROL BOARD (PCCB) 
BASELINE CHANGE PROPOSAL (BCP) - u NewMCSWPY/N BCP No. 433 

8 Descnpbon of Change 
Y Y/N Does ths change affect any of the followmg DOE Mdestones HQ I agreexnenb external agency und~hdmng, reguhhon 

Destgnate the foliowng nulestones as internal rather than external and reschedule a5 follows 

' mmphnce or the site nussmn. If yea include exphnabon. 

current koposed 
Technical Memorandum #lo 15 July 93 03 September 93 
Technical Memorandum #11 30 September 93 15 November 93 

This nulestone wll appear in Work Package #I12006 m FY94 as an internal milestone 

9 Jushficahon of Change 

Due to regulatory agency-granted schedule extensions on mtemlated documents these dates are no longer 
as scheduled They were not formally changed wth the regulatory agenaes as they were only internal 
scheduling dates and not recognized or expected by DOE CDH or EPA The attached letter clarifies for DOE 
the schedule for these dehverables 

10 Central Planrung & Budgets 
CPdrB Representahve MJ M c E h y  Ext. 6942 Approval Date 

CP&B Manager RH. Pieburn Ext 6937 Appmvrl Date I 
I 
I 1 I Database Updates 

EG&G Change Control Coord Ext. Appmval Date 

EG&G Pro)cct Control Office Ext Approval Date 
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